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Abstract 
For offshore wind to be competitive with mature energy industries, cost efficiencies must be 
improved throughout the lifetime of an offshore wind farm (OWF).  With expensive equipment hire 
spanning several years, installation is an area where large savings can potentially be made. 
Installation operations are subject to uncertain weather conditions, with more extreme conditions 
as OWF developments tend towards larger sites, further offshore in deeper waters. One approach to 
reduce the cost of the installation process is to evaluate advanced technologies or operational 
practices. However, in order to demonstrate cost savings, the impact of these advances on the 
installation process must be quantified in the presence of uncertain environmental conditions. To 
addresses this challenge a simulation tool is developed to model the logistics of the installation 
process and to identify the vessels and operations most sensitive to weather delays. These 
operations are explored to identify the impact of technological or operational advances with respect 
to weather delays and the resulting installation duration under different levels of weather severity. 
The tool identifies that loading operations contribute significantly to the overall delay of the 
installation process, and that a non-linear relationship exists between vessel operational limits and 
the duration of installation.  
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1. Introduction 
1.1 Problem context and background 
The European offshore wind industry continues to expand, and there is currently a transition 
towards larger sites with more generating capacity in order to capitalise on economies of scale 
(EWEA 2013). In some cases these sites will be completed over several phases, and when complete  
will comprise hundreds of turbines (Renewable UK 2014). To accommodate these massive turbine 
arrays, developments are moving further offshore into deeper water (for example from 
approximately 8m depth to over 70m depth) and harsher weather conditions. New operational 
challenges arise as developments move from smaller coastal sites, less than a few kilometres 
offshore, to larger offshore sites that can be over 100 kilometres from land. These changes pose 
additional difficulties due to the scale of offshore operations and the increased exposure to more 
extreme environmental conditions. With limited industry experience to identify good practice 
guidelines for these large offshore developments, the levelised cost of offshore wind energy is 
comparatively higher than other energy sources (Ove Arup & Partners Ltd. 2011), and there is 
pressure on the industry to improve cost efficiencies throughout the lifetime of an offshore wind 
farm (OWF).  
 
Installation and logistics have been identified as areas where substantial cost reductions can be 
achieved through innovation (Offshore Wind Cost Reduction Task Force 2012, European Wind 
Energy Technical Platform 2014). One route to promote innovative developments to the installation 
process is to improve the understanding of the economic impact of technological and vessel 
capabilities on an installation schedule. This enables novel designs for installation vessels and 
techniques to be validated, and developments in operating capability to be directed such that 
maximum reductions to the installation costs are achieved. 
 
The vessels employed to install the first OWFs were often recruited from the oil and gas industry. 
The high demand for these vessels would result in high day-rates, while the capability of the vessels 
would often exceed the requirements for the OWF installation projects. As the OWF market has 
increased, the reliance on oil and gas vessels has reduced and purpose-built OWF installation vessels 
have become more commonly used.   
 The demand for specialist OWF installation vessels continues to grow, with various vessels built and 
commissioned recently (see for example Offshore Wind (2014a,2014b,2014c,2015b,2015c)) and 
demand is expected to continue to grow over the coming years (Offshore Wind 2015a). In a small 
number of cases, proposed designs for specialist OWF installation vessels have been significantly 
novel (see for example the Wind Turbine Shuttle (Huisman 2013), the Windlifter (Ulstein 2013) and 
the Windfarm Installation Barge (Ingenium 2011)). These vessel designs are generally conceptual, 
however, and may struggle to achieve the industry backing and demand to support construction.  
 
The trend to date with purpose-built OWF installation vessels has been to develop vessels which are 
suited to the changing physical requirements of installations.  Larger vessels with increased carrying 
capacity are being developed (Offshore Wind 2014a, 2014b), which are capable of working with the 
growing size of OWF assets (EWEA 2015). Furthermore, the vessels developed are capable of 
operating at the increasing depths required for the next phase of OWF developments. This trend of 
increasing vessel capacity has been identified by industry and governmental guidance, as a key 
requirement to support the anticipated growth of the OWF industry in the coming years (Roberts et 
al. 2013).  
 
One barrier limiting the adoption of novel vessel designs, and similarly novel installation techniques, 
is a lack of substantive and quantitative evidence as to the practical benefits which could be 
achieved. This paper presents a methodological framework which directly addresses this problem.  A 
holistic two-stage approach is presented, which can be used to evaluate innovations to installation 
vessel design and operation, and innovative technological developments to the installation process. 
The first stage identifies the operations during the entire installation process which are most 
susceptible to weather delays. These operations can be considered critical in terms of their impact 
on the efficiency of the installation duration and cost. The second stage explores the impact on the 
installation process under a scenario where innovative developments were capable of reducing the 
weather-sensitivity of these critical operations. By targeting the most critical operations, this two-
stage approach has the greatest potential to deliver substantial improvements to the overall 
efficiency of the installation process. It is perhaps worth highlighting that the methods discussed 
here can be applied to interrogate innovative developments to the installation process which are 
proposed through any other mechanism. For example, innovative developments which arise through 
design requirements can be analysed to identify the practical benefits which would be provided. This 
would provide guidance as to design criteria which should be pursued, and criteria which cannot be 
expected to provide real benefit.  
 
The methodology presented here can be used to drive innovative developments to the installation 
of an OWF. Novel concepts can be explored at the preliminary stages of a vessel design, and a 
realistic assessment of the expected benefits in terms of operation durations and costs can be 
determined. In a similar manner, new approaches to OWF component design and installation 
techniques can be evaluated with respect to the impact these will be expected to have on the 
duration and costs of the installation. By improved understanding of the impact of innovations, the 
most strategically beneficial can be pursued, which will contribute towards reducing the lifetime 
costs of an OWF and help to cement offshore wind as a viable energy source. 
 
The remainder of this paper is structured as follows: in Section 1.2 relevant literature on innovative 
developments to OWF installations is discussed; Section 2 describes the methodology employed 
here to investigate these developments. In Section 3 a fictional case-study designed to be 
representative of the next phase of European OWF developments is utilised to explore the impact of 
weather delays, and the impact on these delays is investigated as potential improvements to the 
critical operations are considered; some conclusions and discussion are provided in Section 4. 
 
1.2 Relevant literature on innovations in the installation of offshore wind farms 
The traditional approach in the design of new vessels is to identify the requirements of the vessel in 
its anticipated role, and to devise a vessel design which addresses these requirements, as 
exemplified in Offshore Marine Technology (2013a, 2013b). Gaspar et al. (2012) provide an overview 
of advances in ship design, and present an approach to handle various aspects of complexity in the 
design of an offshore supply vessel. Boulougouris and Papanikolaou (2013) present an approach for 
the design of naval vessels which incorporates the risk with respect to flooding as an objective in the 
design process. 
 
Roberts et al. (2013) outline an approach which focuses on the anticipated needs from OWF 
installation vessels to be developed in the coming years. In their analysis of the supply chain 
requirements to support the growth of the offshore wind industry to 2030, they discuss the key OWF 
assets and the means by which these are installed. The requirements of OWF installation vessels 
anticipated over this period is discussed, with focus on the physical suitability of vessels with respect 
to the changing size and depth requirements of OWF sites.  
 
Perveen et al. (2014) provide a recent review which covers the various stages throughout the 
lifetime of an OWF, from planning through to decommissioning. At each stage they discuss the 
expected technological, ecological and policy-based developments, and discuss the associated 
challenges. With regard to technological advances in the OWF installation process, there is currently 
much interest in the development of floating turbines (Perveen et al. 2014, EWEA 2013), which allow 
deployment of OWTs in waters too deep for economical installation of fixed foundations. Another 
area receiving much attention is the development of new types of fixed foundation structures to 
support the wind turbine, particularly for intermediate depth waters, with novel simplified jacket 
structures and gravity bases attracting particular interest (EWEA 2013). These new concepts are still 
in development and testing, however, and market ready floating turbines or novel jacket designs are 
not expected in the near future (Roberts et al. 2013, EWEA 2013). 
 
To the authors ? best knowledge, there are few methodologies and software specifically aimed at 
evaluating installation logistics for an OWF, and to support in the planning of installation operations. 
Improving the installation process has been identified by the European Wind Energy Technology 
Platform as a key area for development in order to achieve the lower cost of offshore wind energy 
required for competition with conventional energy sources (European Wind Energy Technical 
Platform 2014). As outlined in Section 1.1, this capability is essential to provide an assessment of the 
practical benefits gained from any innovative developments to the OWF installation process. One 
tool with relevance in this area is the decision support system presented by Lange et al. (2012). This 
simulation tool models the construction of an OWF from the manufacturing of components through 
to installation. A high-level view of the entire installation process is obtained, and key stages in the 
manufacture and supply network which could lead to bottlenecks can be identified. The wide scope 
of this tool necessitates a relatively simplistic model of the installation process, however, and this 
tool would therefore not provide the intricate modelling of the OWF installation operations that is 
required to accurately evaluate an installation schedule. Morandeau et al. (2013) and Walker et al. 
(2013) present another tool which can be applied to model the OWF installation process. This 
simulation-based tool uses hindcast weather data to model the progress of offshore operations. This 
tool has, however, only been applied to the installation of a single asset to-date, and it is unclear of 
the tool is capable of accurately the installation of an OWF over multiple seasons with multiple 
parallel streams of operations. To the best of our knowledge, the only tool with this capability 
demonstrated in the academic literature is the installation logistics simulation tool developed by 
Barlow et al. (2014). They present a discrete-event simulation model of the installation of an OWF, 
which provides an accurate representation of a large-scale installation project in terms of the 
duration and costs which would be realised.  This tool therefore provides a means to obtain a 
realistic assessment of the benefits gained through a given operational or technological 
development, and is the method employed here to explore potential innovative developments.  
 
2. Methodology 
In this paper the installation model and simulation tool developed by Barlow et al. (2014) is utilised 
to assess the duration of an OWF installation following a given installation scenario, and to explore 
the impact on this duration when the operational capabilities of specific installation tasks are varied. 
Section 2.1 describes the development of this installation model, and in Section 2.2 the key OWF 
assets are described. A description of the installation model is provided, with detail on the modelling 
of offshore installation operations for each OWF asset. In Section 2.3 the structure of the installation 
model is described, in terms of the ordering and dependencies between different streams of 
operations. A description of the various categories of vessel which may be involved during an OWF 
installation, and how these are modelled, is provided in Section 2.4. Section 2.5 provides a high-level 
description of the simulation tool. The descriptions provided here are complimentary to those 
provided in Barlow et al. (2014), where additional information on the installation model and 
simulation tool can be obtained.  
 
2.1 Installation model development 
The installation model presented by Barlow et al. (2014) was iteratively developed through close 
collaboration with experts from three companies with direct experience of the European OWF 
industry: SSE Renewables, Scottish Power Renewables and Technip Offshore Wind Limited. This 
model was tailored to the next phase of European OWF developments, which are typically larger 
sites situated further from shore in deeper water than current sites. The model is centred on the 
installation of key assets which are described in detail in Section 2.2. The installation model has been 
validated in two ways: the structure of the model has been extensively reviewed by industry experts 
throughout the model development, and additionally the outputs of the model have been 
independently validated against an industry standard tool.   
 
2.2 Description of OWF assets and their installation modelling 
The most recognisable assets are perhaps the Wind Turbine Generators (WTGs), which comprise 
tower sections, blades, hub and nacelle. The growth of the offshore wind industry has motivated the 
development of specialist jack-up installation vessels. These vessels have retractable legs which can 
be lowered to the sea-bed and used to raise the vessel above the surface of the sea, providing a 
stable elevated platform to perform operations. The installation of a WTG structure consists of 
jacking-up, including any pre-loading to test the stability of the elevation, release of the crane and 
sea-fastenings, the installation of the turbine components, and finally jacking-down. Prior to load-
out of a WTG some degree of onshore assembly is performed, which is intended to simplify the 
offshore assembly operations. Assembly options range from no assembly of the main components to 
full assembly; however, while installation of fully-assembled WTGs has been tested, it is not 
routinely adopted in practice (EWEA 2013). The most common approach by industry is currently to 
combine the WTG tower sections, the nacelle and the hub onshore, followed by the offshore 
installation of this combined component and the three blades. Different onshore assembly 
approaches will lead to different durations and weather limits for the onshore assembly and the 
offshore installation.  
 
Offshore substation platforms (OSPs) may be included on an OWF to collect and/or convert the 
generated power for transmission to the onshore grid. An OSP consists of a topside structure 
housing the electrical components built on top of a subsea foundation. The OSP topside may be 
transported to the site in multiple units which are linked on-site during the installation. 
 
The OSP topsides and WTGs are mounted on top of subsea foundations, which are secured to the 
seabed. There are various types of foundation structure which may be used, depending on the 
conditions of the seabed, the water depth and the weight of the topside structure (OSP topside or 
WTG) (EWEA 2013). For water depths of more than 50 m, which is typical of the sites considered for 
the next phase of developments in Europe, the standard industry approach is currently to use pile-
driven jackets  ? steel lattice structures which are secured to the seabed with steel piles (EWEA 
2013). Pile-driven jackets may be installed through pre- or post-piling, depending on conditions and 
the preference of the contractor. Piles and jackets are each considered as separate assets here. 
For pre-piled foundations a template is first lowered to the seabed to provide the correct locations 
at which the piles should be installed. Each pile corresponding to a given jacket is then installed in 
turn by driving to a sufficient depth below the seabed. For WTG foundations four piles per jacket is 
standard; however, for OSP foundations the number required may vary between 4-10 piles, 
depending on the size of the jacket structure and the seabed conditions. The template is then 
recovered if necessary. The jacket is fabricated as a single structure and is installed directly to the 
appropriate location. Once the jacket and all corresponding piles have been installed at a given 
location, grouting may be required to secure the jacket to the piles. Where the installation vessel is a 
jack-up, jacking operations are carried out before and after the installation, with appropriate checks 
on the stability of the vessel prior to commencing installation. 
 
There are several different types of electrical cables required for an OWF: export cables connect the 
OSPs to onshore substations and the onshore power grid, and inter-array cables connect the WTGs 
to OSPs on-site. The export cables can be separated further into the main offshore sections and the 
nearshore section, which connects to the onshore substations. Inter-array cables are typically 
shorter than export cables, and are smaller in diameter due to the required transmission capacity of 
each type of cable. The characteristics of the shore will determine the length of the nearshore 
export cable section and the required preparation for the cable path, such as horizontal-directional 
drilling. Inter-array cables and offshore export cable sections are secured at the first end, installed, 
and secured at the second end. Inter-array cables are secured to a structure at each end through a 
pull-in operation, with the complexity of the pull-in dependent the type of structure (WTG or OSP) 
and the end of the cable (first or second end to be secured). Export cables are secured to an OSP at 
one end and to the nearshore section at the other end, with the intermediate sections joined 
between installations. Inter-array cables and offshore export cable sections are installed by 
preparing a trench, laying the cable in the trench, and then burying the cable. The trenching and 
burial operations may be completed simultaneously with the cable-lay, or may be carried out 
separately.  
 
A number of support operations may be required during the installation of an OWF. WTGs and OSP 
topsides require the following sequence of operations to complete the installation: mechanical 
completion, electrical completion, commissioning, testing, and acceptance. Each of these operations 
can be performed in parallel across different structures and requires transfer of technicians on and 
off the structure. Cable paths must be prepared prior to trenching to avoid obstacles such as existing 
pipes and cables, or rocks and boulders. Additionally, the cable burial may require protection such as 
rock-dumping. 
 
Each asset is considered from arrival at the designated load-out port, with the potential for 
marshalling ports to be used for the load-out of different types of asset. Loading operations are 
performed with the vessel positioned at the quay-side, and may consist of some preparation 
operations to ready the deck and release any fastenings on the vessel crane(s), the loading of each 
asset from the quay-side to the vessel, and then sea-fastening of all loaded assets prior to transit to 
the OWF site. Ports are generally shielded to some extent from the worst wave conditions, but may 
be subject to adverse wind conditions. 
 
2.3 Modelled structure of the installation operations 
A high-level flowchart for a standard asset installation is displayed in Figure 1. The first stage is the 
mobilisation of the installation vessel, which involves transiting the vessel to the required location 
and any preparation required to make the vessel fit for the assigned installation tasks. Once ready, 
assets are loaded-out until the vessel reaches capacity. The vessel then transits to the OWF site and 
installs the first asset at the appropriate location. The vessel then continues to transit to a new 
location and install an asset until the load is empty, at which time the vessel returns to port and 
loads-out a new group of assets and repeats this process. Once all assets have been installed the 
vessel remains in port and begins demobilisation operations. The installation of each of the key 
assets follows a similar process, with the installation operations for each asset as described in 
Section 2.2. Each installation operation is defined in terms of duration, weather and daylight 
restrictions, and in cases where the operation can be completed in stages the minimum weather 
window required for each stage is included.  
 
Figure 2 shows the ordering between the different sets of installation operations. The first stage of 
turbine construction is installation of the foundations, with either a pre- or post-piling approach. All 
inter-array cables which connect to the turbine are then installed and commissioned. The WTG is 
then installed, and completion and commissioning support operations are performed. OSPs are 
installed in a similar fashion, with foundation installation followed by connection and commissioning 
of all export and inter-array cables incident on the OSP. The OSP topside is installed, and completion 
and commissioning support operations are performed. The export assets (export cables and OSPs) 
can be installed almost entirely in parallel with the generation assets (WTGs, turbine foundations 
and inter-array cables); the only restriction is that an OSP is mechanically completed before inter-
array cables connecting to the OSP can be terminated and commissioned. 
 
 
 Figure 1: flowchart for a standard OWF asset installation (Barlow et al. 2014) 
 
2.4 Modelling description of installation vessels and support vessel spread 
As of 2011, 32 different vessels have been used in OWF installations (European Wind Energy 
Association, 2011). Jack-ups are used for the majority of WTG installations and in some cases for 
turbine foundation installations. As OWF sites move into deeper waters it is likely that jack-ups will  
 
 Figure 2: High-level schematic of relationship between OWF installation streams (Barlow et al. 2014) 
 
continue to be the main type of vessels used for WTG installations. Dynamic-positioning heavy-lift 
vessels have also been successfully used in the installation of turbine foundations. Semi-submersible 
heavy-lift vessels could potentially be used for WTG and turbine foundation installations; however, 
these vessels are extremely expensive due to their large lifting capacity and resulting high demand in 
the oil and gas industry. Their use is therefore likely to be restricted to the shorter-term charters 
required for the installation of OSP topsides and foundations, which are substantially heavier than 
the other OWF assets. Specialist cable-laying vessels are used for cable installations, and the 
different types of cable (nearshore and offshore export cables or inter-array cables) may have 
different vessel requirements. Cable operations are potentially supported by remote operated 
vehicles (ROVs). 
 
The installation of some assets can optionally be supported by a number of supply barges and tugs. 
Anchor handling tugs may also be required for specific vessels depending on their positioning 
capability. The pre-cabling and post-cabling operations for export cables and inter-array cables will 
each require specialist vessels and there may be a separate grouting vessel used for the OSP and WT 
foundations. Crew transfer vessels (CTVs) are required to facilitate shift rotations for both vessel 
crews and installation technicians on the installation vessels and support barges. Crew transfers are 
also required during installation operations on WT and OSP locations, including OSP and WTG 
completion and commissioning support operations and cable pull-in operations. A floatel  ? a floating 
hotel used to accommodate installation technicians  ? may also be employed for large projects. 
 
The model enables the installation of each category of asset to be performed by one or two 
installation vessels, with the costs of using three installation vessels considered to be impractical in a 
real-world installation project. Each installation vessel is uniquely defined in terms of operational 
capability, the time required to complete each task and the weather and daylight restrictions which 
would be associated with this, the cargo capacity and an average charter day-rate. Installation 
vessels may optionally be used to install different types of asset, potentially with different operating 
capabilities for each type of asset.  
 
 
2.5 Simulation of an installation scenario 
The simulation tool developed by Barlow et al. (2014) combines the logical model of the installation 
discussed in Section 2.2 with a synthetic weather time-series model, as presented in Dinwoodie et al. 
(2013). Monte Carlo simulation of the weather model is used to generate many realisations of 
synthetic weather time-series, each of which are statistically representative of the characteristic 
properties of historical data recorded at the OWF site. The OWF simulation tool models the progress 
of the installation, given the defined installation scenario, subject to each synthetic weather series. 
Taken over a large number of weather series, the simulation tool is therefore capable of providing 
an accurate measure of how the installation may be expected to progress when a given installation 
scenario is exposed to the uncertain future weather conditions arising over the course of the 
installation. 
 
A discrete-event simulation approach is employed, where the state of the system defines the 
progress of each asset installation, the location of all vessels and barges, the time of arrival at this 
location, and the respective loads. At each step of the simulation the next vessel or barge is selected, 
given the required ordering of operations and the vessel and barge timers. The selected vessel or 
barge completes its designated operation and the state of the system is updated. Further 
information on the simulation tool is provided in Barlow et al. (2014). For a general introduction to 
various simulation techniques, including Monte Carlo and discrete-event, see Kelton and Law (2000). 
 
3. Exploring the efficacy of potential innovations to an OWF installation  
3.1 Details of the analysis 
The two-stage framework outlined in Section 1.1 is applied to propose and evaluate innovative 
developments to the installation of an OWF. In the first stage the weather window delays 
experienced by each installation operation are investigated, and the operations experiencing the 
most delays are targeted as prime candidates for innovative developments. In the second stage, the 
targeted operations are explored under scenarios where developments to the operation (in terms of 
vessel capability, operational practice or utilised technology) are assumed to improve the weather 
restrictions on performing the operation. In the analysis below, each unique set of operating 
condition is investigated with 1000 simulation runs. This has been shown to provide an acceptable 
level of accuracy within an acceptable timeframe for OWF installation problems of this size (Barlow 
et al. 2014). 
 
The fictional OWF installation case-study developed by Barlow et al. (2014) is employed, and the 
layout of this site is shown in Figure 3. This case-study was developed through close collaboration 
with industry partners, and is designed to be representative of the next phase of European OWFs.  
 
The input parameter values were provided by industry partners based on their combined experience 
from previous OWF installation projects; however, these inputs are entirely generic and do not 
correspond to any specific OWF installation. The site is located in the North Sea 80 Nautical Miles 
(NM) off the East coast of the UK with an average water depth of 50 m. The site has 84 turbines with 
6 MW capacity giving a total of 504 MW generating capacity, one OSP with two export cables, and 
89 inter-array cables, with the distance between any two on-site locations assumed to be 1 km. 
 
Data from the FINO1 weather station (Bundesministerium fuer Umwelt 2012) is used to generate 
the synthetic weather series.   FINO1 weather station is an offshore weather research platform 
located in the North Sea 45 km off the coast of Germany with high-quality publicly available weather 
time-series recorded since 2003. Due to differences in location and proximity to shore, weather 
conditions at specific UK Round 3 and Scottish territorial OWF sites may differ to those recorded at 
FINO1. Three different versions of synthetically generated weather data are therefore used to 
explore the impact of varying degrees of severity in the weather conditions. Each version is  
 
 Figure 3: Layout of the OWF case study 
 
generated from the historic data recorded from FINO1, with a different scaling factor applied in each 
case. The scaling factors is applied to the magnitude of the wind and wave conditions to alter the 
severity of weather conditions to which the installation is subjected. The three scaling factors used 
are 90%, 100% and 110% magnitude of the synthetically generated weather data, such that the 
scaled sets of weather data will represent slightly improved and slightly poorer weather conditions, 
respectively. Each version of the synthetic weather data consists of 1000 sets of scaled wind and 
wave time-series over the period of installation. This scaling retains the variation in weather 
conditions and provides an indication of the expected impact of weather conditions at different 
locations. 
 
3.2 Stage one: identifying the installation operations to be targeted for development 
As outlined above, the first stage in the investigative framework presented here was to explore the 
impact of weather delays on the installation operations. This enabled identification of those 
1In the box plots in Figures 4, 7 and 9, the black and white target shows the median number of 
delays, and the solid rectangle shows the inter-quartile range (the distance between the 25th and 
75th percentile), measured across all simulations. The lines extending from this solid rectangle 
display the spread of delays that lie within 150% of the inter-quartile range, measured from the 25th 
percentile and below, or the 75th percentile and above. This corresponds to approximately 99.3% 
data coverage for normally distributed data, and outliers are shown as crosses.   
 
 
Figure 4: Distribution of the number of delays related to weather window availability recorded for 
each installation vessel and set of supply barges 
operations which should be targeted for development to improve their resilience to the weather 
conditions. The installation scenario considered at this stage assumed that all installation vessels 
used have a standard performance in terms of operational capability. The distribution of the number 
of days of delay related to weather window availability is shown in Figure 4 for each installation 
vessel and set of supply barges1. The delays related to weather window availability are caused 
through three factors: the wind conditions are higher than operational wind limits, the wave 
conditions are higher than operational wave limits, or a given weather window has insufficient 
length, where there may be overlap between the first two factors.  
   
(a) (b) 
  
(c) (d) 
Figure 5: Breakdown of recorded weather window delays for the WTG installation vessel: (a) average 
total delays per operation, (b) average delays due to size of weather window, (c) average delays due 
to wave conditions, (d) average delays due to wind conditions. 
 
Figure 4 indicates that the WTG installation vessel and the WT jacket installation vessel and supply 
barges are most susceptible to delays related to weather window availability, with approximately 
27% of all recorded weather window delays attributed to the WTG installation vessel, approximately 
25% attributed to the WT jacket supply barges, and approximately 18% attributed to the WT jacket 
installation vessel. In Figures 5-6 these delays are explored further, to identify the specific 
operation(s) which are responsible for the recorded delays in each case. The plots shown in Figures 
5-6 are averaged over the 1000 simulation runs and show the typical behaviour recorded. 
   
(a) (b) 
  
(c) (d) 
Figure 6: Breakdown of recorded weather window delays for the WT jacket installation: (a) average 
total delays per operation, (b) average delays due to size of weather window, (c) average delays due 
to wave conditions, (d) average delays due to wind conditions. 
 
Figure 5 shows the delays recorded for the WTG installation vessel broken down by operation, with 
all delays and delays recorded by  window length and wind or wave conditions each shown 
separately.  Closer inspection reveals that the most restrictive operation for the WTG installation 
vessel is the installation operation, where delays due to wind conditions account on average for 
approximately 36% of all WTG installation vessel delays. This operation will be targeted for 
development in the analysis below.  
 
 In a similar manner to Figure 5, Figure 6 shows the breakdown of delays recorded for the WT jacket 
installation operations. In this case there are several comparable factors which contribute to the 
majority of delays: the wind limit and the required window length for the in-port jacket load-out 
operation with supply barges (approximately 28% of delays in each case), and the wind and wave 
limits required to install a WT jacket, where the installation vessel is supported by supply barges 
(approximately 20% of delays in each case). The analysis below focuses on the targeted  
development of the WT jacket load-out operation with respect to wind limit capability; however, any 
of the factors discussed here could be treated similarly. 
  
3.3 Stage two: exploring the potential for reducing installation durations through targeted 
operational developments 
Having identified the installation operations to be targeted for development through stage one, the 
second stage in the investigative framework presented here is to explore the impact that potential  
  
(a) (b) 
Figure 7: Boxplots showing (a) the total delays recorded due to wind conditions, and (b) the duration 
of WTG installation vessel use, as the wind limit for the installation operation is varied from 5-15 
m/s. 
 
improvements to these operations could have on the installation duration, and therefore the 
installation costs. 
 3.3.1 The WTG installation operation 
Figure 7(a) shows the impact on the delays recorded for the WTG installation vessel as the wind limit 
for the installation operation is varied between 7-13 m/s. Note that these delays are recorded 
throughout the entire installation campaign as the vessel installs all 84 WTGs. This provides a 
realistic representation of the impact on delays, with any changes regarding the performance of the 
installation operation being realised in the context of the complete installation process. Increasing 
the wind limit is shown to have a non-linear impact on the average number of delays recorded, with 
comparatively less impact on the median number of delays as the wind limit increases. Figure 7(a) 
demonstrates that the uncertainty in the number of delays is reduced as the wind limit is increased. 
Installation vessel cranes will generally have operating limits above 15 m/s  ? see for example MPI 
Offshore (2015), where all four installation vessels have crane operating limits above 20 m/s . The 
operating limit discussed here is therefore imposed by the installation of the turbine components. 
The turbine blades are designed to move when exposed to moderate wind speeds, and the wind 
limit for installing these components is therefore restrictive in order to avoid unwanted blade 
movement during the installation. Different installation strategies have different operational limits, 
with the  
  
(a) (b) 
Figure 8: The duration of WTG installation operations for a vessel with a capacity of four turbines 
and a wind limit of 10 m/s for the installation operation as: (a) the wind limit for the installation 
operation is varied, and (b) the capacity of the WTG installation vessel is varied.  
  
installation strategy predominantly controlled by the turbine manufacturer. A full-rotor lift strategy, 
where all three blades are connected to the hub onshore and the combined components are 
installed in a single operation offshore, is the most restrictive with a wind limit as low as 6 m/s  
(Roberts et al. 2013). A single-lift strategy, where each turbine blade is installed separately offshore, 
is less restrictive with wind limits between 8-10 m/s (Roberts et al. 2013). New developments may 
enable wind speeds of up to 12 m/s to be tolerated (Roberts et al. 2013).  Figure 7(a) demonstrates 
the potential impact on the installation duration when these different strategies are pursued, with a 
reduction of over 30% by changing from a full-rotor lift strategy to a single-lift strategy, and a further 
15% reduction when moving from a single-lift strategy to a new approach with 12 m/s limit. Day-
rates for WTG installation vessels can be in the region of £100k-300k, and these reductions would 
therefore contribute to substantial savings to the installation process, and substantial reductions to 
the lifetime cost of the OWF. 
 
It is of interest to investigate the impact of the wind limit for the WTG installation on the total 
duration of WTG installation operations under the three versions of weather data described in 
Section 3.1. In Figure 8(a) the median durations found as the wind limit varies are recorded for the 
synthetic weather data generated from the FINO1 historic weather data, scaled by 90%, 100% and 
110%. It is clear from Figure 8(a) that the trend of decreasing duration with increasing wind limit is 
found for each set of weather data. It is of interest to note that the impact of the increasing wind 
limit increases as the scale of the weather conditions increases, with the 110% scaled FINO1 data 
showing the largest durations as well as the largest reductions in duration. 
 
As discussed in Section 1.1, the standard mode of technological development over recent years for 
WTG installation has been to increase the vessel capacity. In Figure 8(b) the impact of varying vessel 
capacities is explored for the three sets of scaled FINO1 data. In comparison with Figure 8(a), it is  
 Installation scenario variation 
Average reduction to the installation duration with scaled 
synthetic weather data generated from FINO1 data 
90% scaled 100% scaled 110% scaled 
WTG vessel capacity is changed from 3-
10 WTGs 
5% 7% 10% 
WTG installation wind limit is changed 
from 6-10 m/s 
53% 54% 57% 
WTG installation wind limit is changed 
from 6-12 m/s 
56% 58% 64% 
Table 1: Reductions to the WTG installation duration under three developments to the WTG 
installation and three sets of weather data.  
 
evident that changes to the installation wind limit have more impact than changes to the vessel 
capacity. Closer inspection of these results is provided in Table 1. 
 
3.3.2 The turbine jacket load-out operation 
In Figure 9(a) the impact on the delays to the turbine jacket installation is displayed as the wind limit 
for the jacket load-out operation is varied between 8-22 m/s. In a similar fashion to Section 3.3.1, 
these delays are recorded throughout the entire installation of all 84 jackets so that any delays are 
realised in the context of the complete installation process.  The average number of delays recorded 
decreases as the wind limit increases, with the effect reduced at higher wind limits. Additionally, the 
uncertainty with respect to the number of delays recorded reduces at higher wind limits. As for the 
WTG installation, the wind limits for the load-out operation are likely to be imposed based on the 
safety limits for lifting of the jacket, rather than the operational limits of the cranes used. An 
alternative strategy to the crane-lift load-out is to employ a roll-on roll-off approach to load-out,  
   
(a) (b) 
 
Figure 9: Boxplots showing (a) the delays to the turbine jacket installation, and (b) the duration of 
the turbine jacket installation, as the wind limit for the in-port loading operation is varied from 8-22 
m/s. 
 
where the jackets are essentially slid onto the supply barge via a purpose built track system. With a 
roll-on roll-off approach there is no wind limit to the load-out, and this method is represented here 
by the wind limit of 22m/s, which has been shown experimentally to produce negligible delays due 
to wind conditions. Figure 9(b) demonstrates the impact on the duration of the turbine jacket 
installation operation as the wind limit is varied from a crane-lift approach (approximately 8-10m/s) 
to the roll-on roll-off approach. This change in practice has a substantial impact on the duration, 
with an average reduction of approximately 45%. The daily cost for turbine jacket installation 
includes the installation vessel day-rate as well as the day-rate for each supply barge used, and may 
cost in the region of £200k-400k. Reducing the jacket installation duration by approximately 45% 
would therefore potentially reduce the vessel costs by £34M-68M, depending on the associated day-
rates. Developing the track system for sliding the jackets may require developments to the load-out 
port, and this expense should be factored into any cost-reductions expected through moving from a 
crane-lift load-out to a roll-on roll-off load-out. 
 
   
  
(a) (b) 
Figure 10: The duration of turbine jacket installation operations for barges with a capacity of three 
jackets and a wind limit of 12 m/s for the loading operation as: (a) the wind limit for the load-out 
operation is varied, and (b) the capacity of the supply barges is varied. Three sets of weather 
conditions are considered, representative of the FINO1 data scaled by 90%, 100% and 110%. 
 
In Figure 10(a) the average reduction in installation duration with different wind conditions for the 
load-out operation is investigated under the three versions of weather data discussed in Section 3.1.. 
For each version of the scaled synthetic weather data, there is evidently a substantial reduction to 
the average installation duration. Figure 10(a) indicates that the change in load-out strategy can be 
expected to provide reductions to the installation duration under less severe weather conditions. As 
the in-port weather conditions can be expected to be less severe than offshore weather conditions, 
this analysis suggests that substantial duration reductions can still be expected through improved 
wind limits to the load-out operation.  
 
As in Section 3.3.1, it is of interest to compare the impact on installation duration with different 
load-out scenarios, with the impact of different barge capacities. In Figure 10(b) the impact on the 
installation duration under the three versions of scaled synthetic weather data is explored as the 
carrying capacity of the supply barges is varied between 2-8 turbine jackets. Increasing barge  
 Installation scenario variation 
Average reduction to the installation duration with scaled 
synthetic weather data generated from FINO1 data 
90% scaled 100% scaled 110% scaled 
Turbine jacket supply barge capacity 
is changed from 2-9 jackets 
9% 13% 12% 
Jacket load-out wind limit is 
changed from 8-22 m/s 
56% 62% 70% 
Table 2: Reductions to the turbine jacket installation duration under two developments to the 
installation scenario and three sets of weather data.  
 
capacity is shown to have the expected impact of reducing duration of the installation duration, as 
there is less transit time required by barges and so less opportunity for delays to the installation 
vessel by having no barges on-site with a load. Table 2 compares the effect of varying wind 
conditions during the load-out operation with the effect of varying the capacity of the barges. It is 
evident that more relaxed load-out wind limits would have substantially more impact on the 
installation duration than increasing barge capacity. Furthermore, the average durations recorded 
with the maximum wind limit of 22 m/s are lower than the average durations recorded with the 
maximum capacity of 8 jackets under each version of the weather data: a 1% reduction with the 90% 
scaled FINO1 data, a 5% reduction with the 100% scaled FINO1 data, and a 15% reduction with the 
110% scaled FINO1 data. 
 
Barlow et al. (2014) demonstrated that using three supply barges to support the turbine jacket 
installation for this case study provides a favourable combination of installation duration and 
installation costs, and three supply barges are therefore utilised here. Adjusting the capacity of the 
barges will have an effect on their combined operation, however, and fewer barges with higher 
carrying capacities may retain a similar supply-rate of jackets to the installation vessel. In a similar 
 manner, improving the load-out capability of the supply barges reduces delays at this stage of the 
installation, such that using fewer barges with more relaxed load-out wind limits may retain the 
same supply-rate of jackets to the installation vessel on-site. These operational adjustments could 
therefore directly impact the costs of the installation, which should be taken into consideration 
when comparing these scenarios in practice.  
 
4. Discussion and Conclusions  
An analysis of the installation process for an offshore wind farm (OWF) is presented. A discrete-
event simulation tool was employed to identify the most prominent causes of weather delays during 
a case-study installation. This fictional OWF is designed to be representative of the next phase of 
OWF developments being carried out across Europe. Investigations revealed that the operations 
most sensitive to weather delays include the installation of the turbines and the installation of the 
turbine jackets. For each of these operations the limiting weather conditions were varied, and the 
resulting impact on the duration of the installation was investigated. In each case it was shown that 
by targeting these operations for development, the potential impact on installation duration can far 
outweigh the potential reductions which could be achieved by simply employing vessels with 
increased operating capacity.  
 
This paper demonstrates the potential capability of the discrete-event simulation tool discussed 
here to support innovation in the OWF installation process. By providing a realistic and detailed 
understanding of the costs and duration for a given installation scenario, alternative installation 
scenarios can be explored and their comparative effectiveness can be identified. The practical 
impact of this capability is that a novel development to the installation process  ? either through 
advancing technology, installation techniques, or vessel capability  ? can be accurately evaluated 
without any financial risk. The benefits of each development can therefore be fully quantified, which 
could serve as an evidence-base for any investment decisions. Enabling this low-risk evaluation of 
 innovative developments can therefore promote the exploration of concepts perceived to be high-
risk. This will support the construction of new vessels during the design process, validate new 
installation technologies and strategies prior to implementation, and can ultimately contribute to 
improving the efficiency of the OWF installation process and thus reducing the levelised cost of 
energy for offshore wind. 
 
The focus here is on the impact on installation duration under different installation scenarios, which 
has a direct impact on the costs of the installation through day-rates for vessels, crew and 
installation technicians. In addition, an OWF developer will take into consideration the rate at which 
a site is completed. As part of the extended planning and consent for an OWF development, 
developers and government will reach agreement on contractual obligations to complete specific 
stages of the site by specific dates. Furthermore, a site generating power generates profits, and an 
OWF developer therefore has incentive to complete the installation as quickly as possible. In 
practice, an optimal scenario will therefore provide a balance between direct installation costs due 
to the installation duration, and financial benefits from timely completion.  
 
A limitation of the method applied here is that a single set of weather conditions are considered in a 
given simulation. As mentioned in Section 3.2.2, this results in the same weather data being 
modelled onshore at the load-out ports and offshore at the OWF site. This will result in conservative 
estimates of installation durations being generated. This effect could be mitigated by generating a 
coupled set of weather data, where one set represents onshore conditions, one set represents 
offshore conditions, and both sets are appropriately correlated to reflect the proximity of the wind 
farm to shore. This will be investigated in future iterations of the model. 
 
In parallel to the work presented here, ongoing research is developing a robust optimisation toolkit 
to provide complementary decision support during the installation process (Tezcaner Öztürk et al. 
 2015). This toolkit will quickly identify optimal schedules of the installation operations which are 
robust to the uncertain weather conditions, and detailed refinement of the optimal schedules can 
then be achieved by employing the simulation tool (Barlow et al. 2015). Future work will explore 
mechanisms to incorporate aspects of the wind farm layout into the installation tools, to provide a 
holistic tool for planning OWF installations. 
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